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RTID PROJECT STATUS 
 

   
RTID Phase 1 - Civil Release Highlights                                    
• The RTID AFIS continues to make fingerprint identifications that were not possible with the legacy 

technology.  As of July 30, the number of latent fingerprint identifications made for CCRTIS agencies has 
increased to 998. 

• The Civil Release provides the full functionality of the new AFIS and the Work Flow Manager for electronic 
processing of fingerprints for civil purposes. 

• Work to enable the migration of Transport Canada and the Federal Bureau of Investigation to access the 
new system continues.  The migration of these agencies in the fall 2007 along with ComnetiX and 
Commissionaires Canada which have accessed the new system since May 2007 will complete the agency 
migration requirements for the civil release. 

• System stabilization solutions are progressing well and will benefit future releases.   
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CCRTIS CRIMINAL RECORDS WORKING GROUP 
Shaping the new criminal records business 

The Real Time Identification (RTID) Project will improve the efficiency of CCRTIS fingerprint and criminal 
records services and enhance client’s ability to do their work.  Although agencies will benefit from these 
improvements, it will also mean changes to business processes.  Working groups have been established to 
allow CCRTIS to engage its clients during the development phase to ensure the new processes meet client 
needs. 
 
During RTID Phase 1, CCRTIS engaged an Automated Fingerprint Identification System (AFIS) Working 
Group to provide input into the new fingerprint processes.  With the implementation of Phase 1 well 
underway, the focus has shifted to RTID Phase 2.  A similar working group has been created to provide 
input for the criminal records processes that will be developed during this phase.  This group is called the 
Criminal Records Working Group and is comprised of criminal records subject matter experts from 
representative Canadian police and federal agencies.   
 
The first Criminal Records Working Group meeting took place July 9 and 10, 2007 in Ottawa.  Members 
gained an understanding of the benefits and changes planned for the improved criminal records services.  
Similarly, CCRTIS benefited from the feedback provided and will use this information to develop Phase 2 
systems. 
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RTID Phase 1 – Latent Release Highlights                                    
• The latent fingerprint functionality release is on schedule for implementation on October 28. 
• Agency migration for this release includes agencies represented on the CCRTIS AFIS Working Group 
• A Transcoder was delivered to Ottawa Police Service and configuration testing was conducted.  The 

delivery of Transcoders to all other police agency working group members has been moved from 
September 15 to October 19, closer to the release date. 

• All affected agencies have registered in the five Transcoder training sessions planned for September 10 to 
October 12.   

 
RTID Phase 1 - Ten Print Release Highlights                                    
• Ten print functionality will be introduced in November.   
• Agency migration planning for the remaining police agencies that exchange electronic fingerprints with the 

legacy system is underway. 
 
Phase 2 Update 
Two significant milestones were achieved for RTID Phase 2 in June.  On June 13, RTID Phase 2 was awarded 
Effective Project Approval by the Government of Canada Treasury Board Secretariat. The approval was 
granted without condition, confirming confidence in the direction of both phases of the RTID Project.   On June 
29, the Request for Proposal for the Criminal Records Workflow component was released to pre-qualified 
bidders.  Proposals will be received by September 12 and evaluation will follow in September and early 
October. 
 
 
FOR FURTHER INFORMATION: 
 
Training:  Training Coordinator - Tel: (613) 949-6212, Email: Fawn.Anne.Zanin@rcmp-grc.gc.ca 
   RTID Training Team Lead - Tel: (613) 993-7345, Email: Jeff.Allen@rcmp-grc.gc.ca 
General inquiries: Email: RTID_ITR@rcmp-grc.gc.ca or visit http://www.rcmp-grc.gc.ca/rtid/index_e.htm. 


